SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:42AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 458 Const Calendar Day: 198 Date: 19-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of suspender ropes

- Tensioning of hand-rope & messenger cables

Today | was inspecting Rogelio Ruiz’s crew on Cable wrapping on the South main-span. See the diaries
of L. Woo, M. Bruce, V. Altimarano, R. Feather, & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:30.
See below for details of the work performed by Rogelio’s crew:

Cable wrapping at Cable bay 108S to 106S:

- Zinc paste was applied to the Cable between PPs 107S & 106S.

- The butt splice that was started yesterday near PP 107.4S was completed. - Note: They later added the
Cadwelds on the S-wires that were butt spliced at PP 107.4S.

- The Cable was wrapped with the “pull” machine, & stopped when the bobbins ran low on S-wire near PP
106.5S.

- Cadwelds were placed atop the Cable to secure the S-wire in place.

- The S-wire butt splice near was done near PP 102.4S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.

- The Cable was wrapped with the “pull” machine, & stopped when the wrapping machine ran up against
the edge of the CB at PP 106S.

- Cadwelds were placed atop the Cable to secure the S-wire in place.

- About 15 turns of S-wire was loosely wrapped around the Cable near PP 106S for later hand wrapping.

Cable wrapping at Cable bay 110S to 108S:

- Zinc paste was applied to the Cable between PPs 110S & 109.5S. - Note: The Cable was cleaned with
MEK prior to placing the zinc paste.

- The “push” wrapping machine was installed on the Cable just uphill of the CB at PP 110S.

- Wrapping was not started by the end of the shift.

- At 15:10, Rogelio’s crew left after only an 8-hour shift.
- From 15:00 until 16:00, | inspected Mike Draper’s crew performing hand wrapping at PP 102S.
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- From 16:00 until 16:15, | spoke with ABF Engineer Adam Reeve regarding several issues with the
upcoming work of phase-4 load transfer. Also, | inspected the cleaning of the S-wire in the South main-
span to make sure that they are using the proper cleaning products.

- At 16:30, | left the bridge.

- From 16:40 until 17:15, | reviewed RFI-2398 regarding bolted connections at PP 116 (part of phase-4
load transfer).

- From 17:15 until 17:40, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE MOLINA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN CONNER 8.00 0.00 0.00 8.00 D
Ironworker APP BISMARCK HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker APP MORRIS ROBERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
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